



CONTRACT PROPOSAL

Rise Revenue **push to production V1**

A calm, disciplined path to a launched product by September 18, 2026 — an AI-forward architect alongside the team, building better and faster without shrinking the timeline.

PREPARED BY

Mat Longinow · Align

FOR

Matt Stewart · Jason · Eric



IN ONE LINE

Mat joins Rise Revenue as an **AI engineer and architect** to take the AI sales-coaching app from its current state to a production **V1 launch by September 18, 2026** — building better *and* faster, without shrinking the timeline.



HOW MAT SHOWS UP

Engineer & architect **alongside Eric**

The partnership shape

- Eric drives **creative, product & strategy** — and stays hands-on **building the product**
- Mat adds **engineering & architecture** horsepower alongside him — more throughput, not a handoff
- Two builders, one product — Mat amplifies Eric's velocity, he doesn't replace it

Agentic dev infrastructure

- Stand up dedicated AI coding "**employees**" plus a work-dispatch board
- The team ships fast, in parallel — more throughput without more headcount
- Mat brings this pattern from his own production stack

Disciplined scoping

- Ruthless **V1-vs-V2** calls so the Sept 18 date holds
- Build the knowable now; defer what doesn't earn a spot in launch

Honest pacing

- **Break-point check-ins** keep scope honest against real velocity
- If pacing shifts, we re-scope early — no surprises at the finish line



JUL 9 → SEP 18, 2026

Five sprints to **V1 launch**

Sprint 1	Jul 9 – Jul 22	Absorb the system + agentic-infra scope review of the new surfaces + Jul 20 demo-readiness support → break-point check-in
Sprint 2	Jul 23 – Aug 5	Product build
Sprint 3	Aug 6 – Aug 19	Product build (mid-sprint check-in ~Aug 12)
Sprint 4	Aug 20 – Sep 2	Product build · internal " done building " ~Sep 1
Sprint 5	Sep 3 – Sep 18	QA / hardening / docs buffer → V1 launch Sep 18

***Jul 20 demo-readiness** (a Sprint 1 deliverable): a **lite web-app build** for a simplified live beta — a handful of RiseNow salespeople run the **oral-assessment feature** with scores & results on a basic dashboard page, pre-seeding real early data. Web app is the priority over iOS for this milestone.*

*Paired with a screen-shareable demo of what **V1 will look & feel like** (the Jordan Lee demo account), so the founders can walk prospects through the vision mid-build. Full live scoring still arrives at the Sep 18 "game day" launch.*



THE NUMBERS

A budget for **quality and speed**

RATE

\$175

per hour

COMMITMENT

5→10

hrs/wk · ramps at Sprint 3

Weekly

\$875 → \$1,750

Monthly

≈ \$3,800 → ≈ \$7,600

Full engagement (~10.5 wks · Jul 9 – Sep 18)

≈ \$14k (~80 hrs)**What the budget buys**

Start at **5 focused hours a week** of senior AI engineering & architecture through the absorb-and-scope phase, then **ramp to 10** at the Sprint 3 mid-sprint check-in as the build accelerates.

Right-sized to the work: lighter while absorbing the system, fuller once we're building at pace — **you pay for velocity when it's there.**

Break-point check-ins keep scope honest against real pacing, so **budget tracks the plan** — never a surprise.



THE CASE & THE ASK

Better app, faster — **same timeline**

Speed without shortcuts

Agentic infra + disciplined scoping means more shipped per week, with the architecture holding up under scale.

A real partnership

Long-term potential beyond V1 — a shared build, a shared faith component, a partner who's invested in the outcome.

AI-forward edge

An operator who runs production AI systems daily — not an AI-hype guy, a builder who ships things that work.



Mat Longinow

AI Operations · Align

7 years full-stack development · systems architecture · operations. Now building AI-native production systems for teams that need to punch above their weight.

"I'm not an AI hype guy. I'm an operator who builds things that work."

THE ASK

Green-light the engagement at **\$175/hr** — **starting at 5 hrs/wk, ramping to 10 at Sprint 3** — so Sprint 1 starts **Thursday, July 9**.